
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:48 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 292 Date: 27-Apr-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 596

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Stripped the grout cubes made yesterday for the W2E and W2W west deviation saddle grout pads.
- Began to fill out the TL-502 forms related to the grout cubes made yesterday for compressive tests to be
done by Translab in Sacramento.
- See Abbas Iranmanesh and Lalit Mathur's diaries for more details regarding Conco's equipment, labor,
and operations for both the W2E and W2W west deviation saddle grout pad formwork.

Attachment

Consolidated grout from the first form blowout at W2E west deviation
saddle on the W2 suspended working platform.

Wasted grout from the form blowouts.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 292 Date: 27-Apr-2011 Wednesday

Consolidated grout from the third and fourth form blowouts at W2W
west deviation saddle on the W2 suspended working platform.

The same pile of consolidated grout from the first form blowout looking
north.
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